[#] CORNERSTONE

Environmental Group, LLC

90 Crystal Run Road, Suite 201 + Middletown, NY 10941 » (845) 695-0200 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

October 6, 2011

Mr. Jonathan Gorin

Remedial Project Manager

United States Environmental Protection Agency, Region 11
290 Broadway

19" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report for September 2011 v \
' LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) >

®
Dear Mr. Gorin:

The following.monthly progress report is submitted on behalf of ISP Environmental Services Inc.
(IES) in satisfaction of the Section VIIL35 requirements of = Administrative - Order No. II
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by
IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule
provides graphical representations of the project tasks and subtasks. Accordingly, the project
schedule depicts the task completion through the end of the reporting month and provides an estimate
of the timing of future tasks.

L Previous Actions in Compliance with the Order

A. The following actions have been taken to comply with the Order during the previous month:

* Work on the preparation of the FS report continued including various sections, figures,
tables, appended support materials, and cost estimates.

* Evaluation of the results of the off-site ditch investigation continued, so that the final RI
can be prepared in conjunction with resolution of the USEPA’s remaining comments.

B. The followihg documents were submitted to the agencies during the previous month:

= Monthly.progress letter report dated September 7, 20112, including an updated projéct @
schedule dated September 2, 2011. .\::\%
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C. The following agency approvals were received during the previous month:
* None during the reporting period.

D. The following agency documents and correspondences were received during the previous
month:

* None during the reporting period.
E. Other pertinent communications with the agencies during the previous month:
* None during the reporting period.
2. Future Actions, Data, and Plans

A. The following actions, data, and plans are scheduled to be conducted during the following
two (2) months:

* Continue work on resolving comments from the USEPA on the Draft Remedial
Investigation Report submitted by IES (awaiting response from the USEPA).

* Continue work on resolving comments from the USEPA on the Draft Baseline
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA).

" Continue work on the characterization of off-site ditches in accordance with the
previously approved work plan and QAPP, and on updating the RI with the results of the
ditch investigation. v

* Complete a draft of the FS report and submit the draft to the USEPA at the end of
November.

* Continue the quarterly site monitoring, with the next event planned for October.

B. Other information related to the progress of work:
* None during this reporting period.
3. Project Schedule
'A. The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the
Phase I and Phase II RI field investigations and the treatability study determination process
are 100% complete and have been collapsed for presentation brevity on Figure 1. The overall

schedule is unchanged from that submitted with the August progress report.

B. Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work: :
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* No speciﬁc delays are being encountered at this time, and the current schedule reflects
the various activities underway as described above. However, responses are still pending
from the USEPA on the remaining comments on the RI and the ecological risk
assessment. Not resolving the remaining comments by the beginning of November could
alter the project schedule. :

C. Description of efforts made to mitigate these delays or anticipated delays:

" None necessary at this time. The July 12, 2011 meeting with the USEPA and the
Agency’s concurrence on the alternatives to be evaluated in detail permit the FS process
to continue per the attached schedule. However, as noted above, if the RI and ecological
risk assessment are not completed soon pending USEPA’s input on the remaining agency
comments, the schedule for the project may be altered.

4. Funding Mechanism

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills,
Esq. of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol
of IES at 973-628-3355.
Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LLC

<«

\

Gary J. DiPippo, P.E. |

Manager, Hydrogeology and Remediation

Enclosure
cc:  S. Miller, NJDHSS C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES K. Tolson, Geosyntec
F. Boenning, Esq., IES M. DeFlaun, Geosyntec
D. Toft, Esq. J. Kubitz, Entrix

G. Zervas, NJDEP
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Figure 1
RIFS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish '28 = ?\z 'l[l)ls . 33 'OBI ((1)4 ‘08 1 '()9I Q2 '09I Q3'09 |Q4'09 |Q1'10 20  [(@3'10 |@4'0 [Q1"1 |@2'11 [Q3'1 4'11 |1Q112  |Q2'12 |Q3'
AlS
1 |Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08 N1DIJIFIMIA M | 1194 oN LiF I WAM J1A]S 0INIDLIIE Alm[J1JIalS OIN l DIJIFIMIAMIIHS

204 |Remedial Investigation (RI) Report 501.7 wks Fri7isio2  Fri2i24i12 ‘ ——-p——qh——wl-—',-b———-{—.—i——p-————;—-—y——_ 3
205 RIRA Meeting with USEPA 0 wks Fri 6/16/08 Fri 5/16/08 i f : i |
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08 — i f i
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08 i
208 Prepare Draft Human Health RA (RI Appendix) 434mons  Mon5/19/08  Tue9/16/08 ;
209 Prepare Draft Ecological RA (Rl Appendix) 4,55 mons Mon 5/19/08 Mon 9/22/08 | | ’ .
210 Submit Draft RA Reports Owks  Fri0124/08  Fri 10/24/08 submit Draft RA Repdts @1,10/24/08 | | | i
211 EPA Review of Draft Rl & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09|iew of Draft Rl & RA Report — e ———N
212 EPA Review of Response to Comments Submittals 129 wks Mon 5/18/09 Fri 11/4111 Py 3
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 972110 Thu 9/2/10 i
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 16 wks Mon 7/18/11 Fri 11/4/11
216 USEPA Review of Final Rl and RA Reports 4 wks Mon 11/7/11 Fri 121211
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Mon 12/5/11 Fri 12/30/11 i | |
218 Prepare Final Rl & RA Reports 2 mons Mon 1/2/12 Fri 2/24/12 Prepare Hinal Ri & A Rep o!rts b
219 | b ’
220 ID Candidate Technologies 449.5 wks Fri 715102 Thu 224111 V ' :
221 ID Candidate Technologies - Phase | 4.5 wks Fri 715/02 Tue 8/6/02 :
223 ID Candidate Technologies - Phase Il 68 wks Thu 1111107 Fri 2127109 ,
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 111107 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08  Tue 11/18/08
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08 Revise Technical Memorandu '
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08 Fri 227109 ' i

Memorandum i
228 Treatability Studies Evaluation & Final Determination 46 wks Thu1/28/10  Thu 12116110
235 USEPA Review and Approval of QAPP 40 wks Fri 521110 Thu 224111
236 USEPA Review and Comment 12.4 wks Fri 512110 Mon 8/16/10 |
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10
238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24111 ' | '
230 |Feasibility Study (FS) Report 176.8 wks Tue 11/18/08 Fri 4/6/12 Feasibility Study (FS) Repor| &= “ x
240 RAOs 082wks  Tue11/18/08  Tue 12/2/08 | kAoL,g
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7128111 | !
242 Altematives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11 f
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09 |
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10 ]
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7129111 i 5 f
246 |  Draft FS Report 17 wks Thu8/4i11 Wed 11730111 f
247 Submit Draft FS to USEPA 0 wks Wed 11/30/11  Wed 11/30/11 _ ’,}1 1/30/11
248 FS Presentation to USEPA 0 wks Thu 121111 Thu 121111 i FS Presentation to USEPA & 12/1/11
249 Agency Review/Comments 9 wks Fri 121211 Thu 2/212 l Agéncy ‘Review/Co nts v’ril —
250 | Prepare Final FS 9 wks Mon 2/6/12 Fri 40612 : é 5 | | RArepare Final FS
251 Submit Final FS Report 0 days Fri 4/6/12 Fri 4/6/12 i ‘ , i i l ; ; ubmit Final FS Report o7 4/6/12

Task Coma e - ——)  Progress e  Milestone ¢ Summary P—
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Environmental Group, LLC

90 Crystal Run Road, Suite 201
Middletown, NY 10941

CORNERSTONE

Mr. Frank Cardiello
USEPA, Region 11

290 Broadway

New York, NY 10007-1866

neopost’ FIRST-CLASS MAIL
10/07/2011
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